STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

The Burlington Northern and Santa Fe Railway Company, the
Village of Western Springs, the Village of LaGrange, the County
of Cook, and the State of lllinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at the :
Gilbert Avenue highway-rail grade crossing of The Burlington ;. T04-0048
Northern Santa Fe Railway Company's tracks located on the X
border line between the Village of Western Springs and the

Village of LaGrange, Cook County, lllinois, designated as

crossing AAR/DOT 079 513V, MP 14.77-A; and the Wolf Road,
Lawn Avenue and Grand Avenue highway-rail grade crossings of
the Burlington Northern Santa Fe Railway Company's tracks all
located in the Village of Western Springs, Cook County, lllinois,
designated as crossings AAR/DOT 079 514C, MP 15.29-A,
AAR/DOT 079 515J, MP 15.39-A and AAR/DOT 079 516R, MP
15.46-A, respectively.

SUPPLEMENTAL ORDER

By the Commission:

On June 9, 2004, the lllinois Commerce Commission (“Commission”) entered its
Original Order in this matter requiring, among other things, The Burlington Northern and
Santa Fe Railway Company, now known as “BNSF Railway Company”, (“Company”) to
perform certain signal upgrades at the Gilbert Avenue highway-rail grade crossing of
the Company tracks located between the Village of Western Springs and the Village of
LaGrange (“Village"), Cook County; and the Wolf Road, Lawn Avenue and Grand
Avenue highway-rail grade crossings of the Company's tracks all located in the Village
of Western Springs (“Village”), Cook County, lllincis. All work was to be completed
within eighteen (18) months of the Order date, or December 9, 2005,

On QOctober 31, 2005, the Company filed its First Supplemental Petition stating
that it diligently progressed with the work after receiving the Commission’s Order.
Subsequent to the entry of the Commission’s Order, the Company was approached by
the Villages concerning the possibility of installing pedestrian gates at Gilbert Street.
Accommodation of the Villages request resuited in a delay in preparing the final circuitry
design and ordering material for the overall project. Additionally, the overall circuitry
project required the relocation of Company signal bridges. The signal bridge relocation
at/near milepost 15.39 caused some concern to the Village of Western Springs with
respect to the location of a new station and platform. The Company developed an
alternative plan which served o address the Village's concerns, still meets Company
operational need but resulted in more delays to the project. The Company states it has
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ordered all necessary materials, has received the signal bungalows completed final
engineering design. The Company has also installed the necessary foundations for the
signal bridge at milepost 14.5 and completed certain conduit installations at Gilbert
Avenue, Wolf Road and Lawn Avenue. The Company states it reasonably feels it can
complete the residual work by September 30, 2006. The Company states that any
delay in completion of the project has not been caused by inaction by the Company but
rather due to the Company’'s effort to accommodate the additional request and
concerns of the Villages. Therefore it requests an extension of time, to and including
September 30, 2006, within which to complete the work required by the Original Order.

Staff of the Commission’s Rail Safety Section ahs reviewed the Company's request,
and believes it is reasonable and should be approved.

The Commission, having given due consideration to the entire record herein,
finds that:

1) the Commission has jurisdiction of the parties hereto and the subject maiter
herein;

2) the recitals of fact as set forth in the prefatory portion of this Supplemental Order
are true and correct and are hereby adopted as findings of fact;

3) the extension of time, to and including September 30, 2006, is fair and
reasonable and should be granted, without hearing;

4) all other terms and conditions of the previous Orders entered in this case should
remain in full force and effect except as herein modified.

IT IS THEREFORE ORDERED by the lllinois Commerce Commission that the
BNSF Railway Company is hereby granted an extension of time, to and including
September 30, 2006, within which to perform the work required of it under the original
Order in this matter.

IT IS FURTHER ORDERED that all other terms and conditions of the original
Order dated June 9, 2004, shall remain in full force and effect except as herein
modified.

IT IS FURTHER ORDERED that subject to Sections 18¢-2201 and 18¢-2208 of
the Law, this is a final decision of the Commission subject to Administrative Review
Law.

By Order of the Commission this 29" day of November 2005.
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